CITY OF LODI

COUNCIL COMMUNICATION

AGENDA TITLE:

Pine Street to Oak Street

MEETING DATE: March 1, 2000

PREPARED BY: Public Works Director

Accept Improvements Under Contract for Sacramento Street Reconstruction,

-

RECOMMENDED ACTION:

BACKGROUND INFORMATION:

CC:

County Recorder's office.

That the City Council accept the improvements under the
"Sacramento Street Reconstruction, Pine Street to Oak Street" contract,
and direct the City Engineer to file a Notice of Completion with the

The project was awarded to Teichert Construction, of Stockton, on

July 7, 1999, in the amount of $159,197.20. The contract has been

completed in substantial conformance with the plans and
specifications approved by the City Council.

Contract Amount: $171,156.20

The contract completion date was September 22, 1999, and the actual completion date was
September 10, 1999. The final contract price was $171,156.20. Resolution 85-72 requires that we
inform the City Council of all change orders exceeding 10% of the contract amount. The attached
Contract Change Order 1, approved by the City Manager, was in the amount of $18,087.68, which is
11.4% of the contract. The work in the contract change order includes payment for extra work done to
remove the concrete subbase which was found under the asphalt in the street, additional work in the
tree wells, and additional work done to locate and connect the new electrical conduit to the existing
electrical line.

FUNDING: Budgeted Fund: Multimodal Station Project

Richard C. Prima, Jr.
Public Works Director

Prepared by Wesley K. Fuijitani, Senior Civil Engineer
RCP/WKF/Im

Attachment

Purchasing Officer
Street Superintendent
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CITY OF LODI

PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. 1
Sheet 10of 1

Date: 1/20/00

Account No. 125572

PROJECT: Sacramento Street
Oak Street to Pine Street

CONTRACTOR: Teichert Construction

You are directed to make the following changes or do the following work not included in the
Plans and Specifications on this contract.

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether
additional work is at contract price, agreed price, or force account. Unless otherwise stated,
rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time.

1.) Aditional cost to remove asphalt and concrete in the street and

replace subgrade aree with fill material Agreed Upon Price  $ 14,306.00
2.) Hauling cost to dispose of existing soil in 9 tree wells  Agreed Upon Price  $§ 1,250.00
3.) Additional Cost to increase size of 9 tree wells Agreed Upon Price $ 1,292.00
4.) Revised irrigation work as requested by Tree Operations
Supervisor Agreed Upon Price  § 68.68
5.) Locate and extend electrical conduit at SE corner of Sacramento St.
and Walnut Street Agreed Upon Price $ 1,171.00
TOTAL $ 18,087.68
PERCENT OF
CONTRACT
Original Contract Price $159,197.20
Total Cost of This Change Order NOT TO EXCEED $ 18,087.68 %11.4
Previous Change Orders 3 0.00
Total Cost of All Change Orders to Date $ 18,087.68 %11.4
Contract Price, Including All Change Orders, Will Be: $177,284.88

Time of completion will be adjusted as follows: N/A

Submitted Bw// \*—// //47// M ~ Date_ |21 00
Approval Recommended_/ bl / Date__; .
Approved, Public Works Director (mm Date_/x{/¢)
Approved, CltyM nager (Per Public Works Policies and PrRcedures, Administration 4.1 N
7/n(£r Aagtes ) LF Date_=Z/ /-

The undersigned contractor, having carefully considered the change proposed, agrees, if this
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted
above, perform all services necessary for the work above specified, and accept as full payment
the prices shown above.

ACCEPTED: Date Contractor_ LOXNG LD
. DOUG URBICK
By Title VICE PRESIDENT
STOCKTON DISTRICT MANAGER

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4-
1.03A of the Standard Specifications regarding filing a written protest within the specified time.
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